
AGENDA: 

 
May 27, 2003 4.6 

CATEGORY: 

 
Consent 

DEPT.: 

 
Public Works 

TITLE: 2002-03 Sidewalk Replacement, 
Project 03-06—Award Construction 
Contract 

RECOMMENDATION 
 
Award the construction contract for 2002-03 Sidewalk Replacement, Project 03-06, to 
MCH General Engineering, Inc. of San Jose for the low bid price of $146,425 and authorize an 
additional construction contingency of $45,000 for additional sidewalk replacement on 
Fordham Court. 
 
FISCAL IMPACT 
 
The 2002-03 Sidewalk Replacement, Project 03-06, was funded as part of the 2002-03 Capital 
Improvement Program (CIP) in the amount of $425,000, of which $200,000 was set aside for 
the Evelyn Avenue Improvements, Phase III, Project 01-48.  The remaining project budget is 
$225,000.  The base contract, if approved, will result in a total project cost of $173,000.  
Approving additional sidewalk work on Fordham Court will result in a total project cost of 
$221,000 and is within budget. 
 
BACKGROUND AND ANALYSIS 
 
On April 22, 2003, the City Council approved plans and specifications and authorized a call 
for bids.  This project includes removal and replacement of approximately 25,000 square feet 
of asphalt sidewalk on streets as shown on Attachment 1. 
 
As shown on the attached bid summary (Attachment 2), three bids were submitted on 
May 15, 2003.  The low bid was submitted by MCH General Engineering, Inc. of San Jose.  
The low bid price for replacing asphalt sidewalk is about 36 percent lower than the 
Engineer's Estimate and the bid price from the second low bidder.  Because of the favorable 
low bid and the project budget can fund additional work, staff recommends adding to this 
construction contract the replacement of asphalt sidewalk on Fordham Court.  The sidewalks 
on Fordham Court are scheduled to be replaced over the next two years.  Advancing the 
work on Fordham Court will take advantage of the current favorable price.  The base project 
will replace about 41 percent of the deficient asphalt sidewalk.  Expanding the project will 
complete 53 percent of the replacement needs. 
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The estimated cost of the project, including the proposed additional work on Fordham Court, 
based on the low bid price, is as follows: 
 

Base Project Construction (including $10,000 construction 
   contingency) $146,425 
Additional Construction Contingency for Additional 
   Sidewalk Replacement on Fordham Court 45,000 
Inspection 8,000 
Engineering and Design     8,000 
 
 Subtotal $207,425 
 
City Administration @ 6.5%   13,500 
 
 TOTAL PROJECT COST $221,000 (rounded) 
 

Construction is anticipated to begin in mid-July 2003 and be completed by early August 2003. 
 
PUBLIC NOTICING—Agenda posting. 
 
Prepared by: Approved by: 
 
 
Reza Zarghampour Cathy R. Lazarus 
Assistant Engineer Public Works Director 
 
 
Reviewed by: 
 Kevin C. Duggan 
 City Manager 
Timothy Ko 
Assistant Public Works Director 
 
RZ/8/CAM/906-05-27-03M-E-1^ 
 
Attachments: 1. Location Map 
 2. Bid Summary 
 
cc: MCH General Engineering Contractors, Inc. 
 1817 Stone Avenue 
 San Jose, CA  95125-1311 
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 APWD—Ko, DE, AE—Zarghampour, SCE—Callan, FRLM, SAA—Irwin, CE, F/c 


